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Work Task E24: Cibola NWR Unit #1          
    

FY07 
Estimates 

FY07 
Actual 

Cumulative 
Accomplishment 

Through  
FY07 

FY08 
Approved 
Estimate 

FY09 
Proposed 
Estimate 

FY10 
Proposed 
Estimate 

FY11 
Proposed 
Estimate 

$120,000 $55,957 $55,957 $1,213,000 $1,072,000 $1,236,000 $1,700,000 
 
 
Contact: Gregg Garnett, (702) 293-8347, ggarnett@lc.usbr.gov 
              
Start Date: FY07      
 
Expected Duration: FY55 
 
Long-term Goal: Habitat creation. 
 
Conservation Measures: WIFL1, WRBA2, WYBA3, CRCR2, YHCR2, YBCU1, ELOW1, 
GIFL1, GIWO1, VEFL1, BEVI1, YWAR1, and SUTA1. 
 
Location: Reach 4, Cibola National Wildlife Refuge, one-half mile east of River Mile 97, AZ. 
 
Purpose: Create and manage a mosaic of native land cover types for LCR MSCP covered 
species. 
 
Connections with Other Work Tasks (past and future): This work task incorporates 
Cottonwood Genetics Study (E6), Mass Transplanting Demonstration (E7), and Seed Feasibility 
Study (E8) with additional adjacent acreage on Unit 1 of Cibola NWR. After completion of the 
research projects in FY07, operation and maintenance of these work tasks will be tracked under 
E24. 
 
Project Description: Reclamation currently has a number of established projects at Unit #1, 
which include restoration research and demonstrations projects that began as a pre-cursor to the 
LCR MSCP. In 1999, USFWS and Reclamation planted the Cibola Nature Trail and established 
34 acres of cottonwood-willow and mesquite land cover type within Unit #1. In 2002, USFWS 
and Reclamation planted another approximately 18 acres of cottonwood-willow in Unit #1 north 
of the Nature Trail. Four additional approximately 20-acre fields in Unit #1 are occupied by three 
projects that have been fully or partially funded by the LCR MSCP. These include E6 
(Cottonwood Genetics Study), E7 (Mass Transplanting Demonstration), and E8 (Seed Feasibility 
Study). To the east of these projects are an additional two agricultural fields. A 50-year land use 
agreement with USFWS to develop and maintain land covers on Unit #1 has been signed.   
 
Work task E24 incorporates the aforementioned existing projects and agricultural land as well as 
substantial additional adjacent acreage into a single conservation area. Research projects that are 
currently ongoing will retain their individual work task designation until the termination of 
research or in FY08. The land included in Unit #1 (E24) encompasses approximately 900 acres 
and ranges in cover and use from agricultural fields, to partially improved land, to undeveloped 
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land. The acreage in Unit #1 is targeted primarily for cottonwood-willow cover type 
development for SWFL, but will also likely include a mosaic of native habitats including 
riparian, wetland, and riparian-upland interface areas. 
 
The acreage in Unit #1 (E24) has been categorized into five areas. Area #1 (180 acres) includes 
active agricultural fields, existing (converted agriculture) cottonwood-willow cover type, and 
ongoing LCR MSCP research and demonstration projects. Area #2 (Hippy Fire) includes 313 
acres that have been cleared as a result of the Hippy Fire. Cibola NWR has performed substantial 
capital improvements to this area over the past few years including clearing, laser-leveling, field 
construction, and irrigation and drainage infrastructure installation. The area is currently planted 
in a cover crop and is being conditioned to improve soil salinity. Areas #3 (Baseline 90) and #4 
(North 160) are 100 and 146 acres of undeveloped land and fallowed agricultural land, 
respectively. The areas will require clearing, leveling, installation of irrigation infrastructure, and 
soil conditioning before development for native riparian species. Area #5 (Crane Roost, 147 
acres) has been cleared and leveled and is currently irrigable. A portion of this area has been 
planted with cottonwood, willow, and mesquite species. The area will require upgrades to the 
irrigation system and needs further soil conditioning to continue development.   
                             
Previous Activities: This work task is a new start in FY07. 
 
FY07 Accomplishments: A land use agreement securing land and water resources for the life of 
the program was drafted and a Conservation Area Development Plan was completed. The 
development plan is posted on the MSCP Web site. 
 
Regular water delivery, invasive plant mitigation, cover crop establishment, and site maintenance 
continued through FY07 through the use of contracted farming services. In addition, new 
irrigation supply turnouts were installed in the Crane Roost to allow for proper irrigation of those 
fields. Other capital expenditures were restricted to activities that were necessary to ensure 
development timelines until the Land Use Agreement was signed and Cibola NWR Unit #1 was 
made a conservation area of LCR MSCP. This fiscal conservation is reflected in the unspent 
portion of the FY07 budget.  
 
Post-development monitoring was conducted at the Nature Trail and Mass Transplanting 
sections of Unit #1. Vegetation monitoring was conducted at the Nature Trail.  Avian surveys 
were conducted at the Nature Trail and Mass Transplanting areas. No MSCP covered species 
were found breeding in the Mass Transplanting area. Twenty-three species were found using the 
Nature Trail. The Arizona Bell’s vireo was the only MSCP covered species utilizing the site. 
 
Presence/absence surveys using tape-playback were conducted for the southwestern willow 
flycatcher (Empidonax traillii extimus) and yellow-billed cuckoo (Coccyzus americanus) at the 
Nature Trail. Neither species was found breeding at the site. 
 
Small mammal trapping was conducted at the Nature Trail, the Mass Transplanting area, the 
northern edge of the Crane Roost area, and the edges of the Arnett Ditch, west of the Mass 
Transplanting area. The Nature Trail was the only site trapped in the spring, with 7 individuals, 
comprising 4 species, being captured, including 1 cotton rat (Sigmodon spp.). During fall 
trapping at the Nature Trail, 20 individuals, comprising 5 species, were captured, including 12 
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cotton rats. At the Mass Transplanting area, 2 individuals, comprising 2 species, were captured. 
At the Crane Roost, 14 individuals, comprising 4 species, were captured. At Arnett Ditch, 12 
individuals, comprising 3 species, were captured. Cotton rats were only captured at the Nature 
Trail site. 
 
Acoustic bat monitoring was conducted at the Nature Trail and Mass Transplanting areas in 
November 2006, January 2007, and July 2007 using Anabat bat detectors. The California leaf-
nosed bat (Macrotus californicus) was the only LCR MSCP covered species recorded, which  
occurred in November and July. 
 
Bat mist-netting was conducted for 1 night at the Nature Trail and Mass Transplanting sites in 
July 2007. Four individuals, comprising 3 species were captured at the Nature Trail site, 
including 1 California leaf-nosed bat. 
 
For the fifth consecutive year, a bird-banding station was operated at the Nature Trail. The 
station was operated in the winter for 2 consecutive days each month from October 2006 to 
March 2007. The station was operated in the summer approximately once every 10 days from 
May to August 2007. 
 
FY08 Activities: The land use agreement was signed by USFWS and Reclamation in December. 
A service agreement in is place to perform road maintenance and clear the Arnett Ditch on a 
portion of Unit #1 as prioritized by the development schedule. These improvements will allow 
access for mass transplanting of trees in the Crane Roost in FY09 and will improve drainage in 
the Hippy Fire fields. Trees, primarily willow and cottonwood, will be ordered for mass 
transplanting of Crane Roost (150 acres). Regular irrigation cycles, cover crop, and soil 
management practices, invasive weed control, and general maintenance activities will continue 
in FY08. 
 
Pre- and post-development monitoring will continue for vegetation, avian species, small 
mammals, and bats. The bird banding station will continue at the Nature Trail. 
 
Proposed FY09 Activities: Additional infrastructure upgrades will continue in FY09, primarily 
consisting of road work and drainage improvements. Other improvements may also include 
assistance in repair or upgrades to the water measuring device(s) on the irrigation canal that 
supplies Unit #1. Overall site maintenance will also continue including regular watering and field 
maintenance of all the established fields within the Conservation Area’s portion of Unit #1. 
 
In FY09, approximately 150 acres of cottonwood-willow land cover will be planted in the Crane 
Roost fields of Unit #1. In addition, cottonwood-willow trees will be ordered for planting 
approximately one-half of the Hippy Fire fields (approximately 100 acres) in FY10. Planting 
plans, tree species used, and development phasing are covered in the Cibola NWR Unit 
Conservation Area Development Plan Overview. 
 
Pre-development soil monitoring will take place before trees are planted. Post-development 
monitoring of vegetation, avian, small mammals, and bats will continue at the Nature Trail and 
Mass Transplanting areas, and will begin after planting at the Crane Roost fields. The bird 
banding station will continue at the Nature Trail. 
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Pertinent Reports: Cibola NWR Unit #1 Trip Report, November 2006 and Cibola NWR Unit 
Conservation Area Development and Monitoring Plan Overview, 2007 are posted to the LCR 
MSCP Web site. 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




